


# ALEXANDRIA WEST PROJECT SCHEDULE WORKING DRAFT

Updated: April 29, 2024

2022 NOV. DEC. | 2023 JAN. FEB. MARCH APRIL MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC. | 2024 JAN. FEB. MARCH APRIL MAY JUNE JULY AUG. SEPT.



**Phase 1**  
 Purpose: Listen and learn to understand community concerns, issues, and values  
 Identify community priorities and concerns  
 Activities:  
 Listening and engagement tour to identify community concerns.  
 Project Launch/Kick-off meeting  
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups, faith communities, and property owners  
 Community Poll (virtual and printed)  
 Pop-up events throughout the plan area  
 Technical/Staff Work:  
 Organize and synthesize community poll responses, meeting feedback, and stakeholder engagement  
 Existing Conditions Traffic and Safety Analysis  
 Begin Preliminary Housing Analysis

**Phase 2**  
 Purpose: Continue to understand and identify gaps; frame concerns into draft objectives  
 Activities: Listening and engagement tour to identify community concerns.  
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners  
 Community Meeting Meetings  
 Community poll (virtual and printed)  
 Pop-up events throughout the plan area  
 PC/CC Update  
 Technical/Staff Work:  
 Organize and synthesize feedback into draft objectives  
 Existing Conditions Traffic and Safety Analysis  
 Preliminary Housing Analysis  
 Begin Preliminary Economic Analysis

**Phase 3**  
 Purpose: Develop plan concepts based on plan objectives and community feedback  
 Activities: Multi-day workshops and open house  
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners  
 Technical/Staff Work:  
 Synthesize feedback to create plan concepts

**Phase 4**  
 Purpose: Refine plan concepts and develop draft plan recommendations for community review  
 Activities: Topical and focused community meetings  
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners  
 Topical Community Meetings  
 Meetings with Boards + Commissions  
 PC/CC Update  
 Technical/Staff Work:  
 Organize and synthesize feedback into draft concepts  
 Transportation Study Findings  
 Draft Housing Recommendations  
 Economic Analysis Findings

**Phase 5**  
 Purpose: Release and revise draft plan for public hearing  
 Activities:  
 Stakeholder engagement  
 Public Comment Board for Draft Plan  
 Final Community Meeting  
 Technical/Staff Work:  
 Organize and synthesize Draft Plan Comments  
 Revise Draft Plan  
 Prepare for Public Hearings