

Old Town Commons (James Bland Phase 1)

DEVELOPMENT SCHEDULE

1. Rodent Abatement And Asbestos Removal	January – February 2010
2. Demolition Of Existing Buildings	February – May 2010
3. Land Development	April – September 2010
4. Vertical Construction	June 2010 – December 2011
5. Open For Sales	May 2010
6. First Homeowner Move-In	December 2010
7. First ARHAA Resident Move-In	April 2011
8. Final Completion	May 2012