

VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK DAY WORK

	SUNDAY 5/28/2023	MONDAY 5/29/2023	TUESDAY 5/30/2023	WEDNESDAY 5/31/2023	THURSDAY 6/1/2023	FRIDAY 6/2/2023	SATURDAY 6/3/2023
MILLING CREW #1 CRONJE		MEMORIAL DAY NO WORK SCHEDULED	TALBOT PLACE MARIS AVENUE LA SALLE AVENUE	LOYOLA AVENUE SOUTH 28TH STREET	MARK CENTER DRIVE	MARK CENTER DRIVE	
MILLING CREW #2 SANFORD							
TRAFFIC CREW #1 COUNTS			TALBOT PLACE MARIS AVENUE LA SALLE AVENUE	LOYOLA AVENUE SOUTH 28TH STREET	MARK CENTER DRIVE	MARK CENTER DRIVE	
TRAFFIC CREW #2 RICKERT							
PAVING CREW #1 PEREZ			UNDERWOOD PLACE RICHMARR PLACE SURRY PLACE	TALBOT PLACE MARIS AVENUE LA SALLE AVENUE	LOYOLA AVENUE SOUTH 28TH STREET	MARK CENTER DRIVE	
PAVING CREW #2 THOMPSON							
STRIPING JENSPY					COCKRELL STREET ARELL COURT UNDERWOOD PLACE	MARIS AVENUE LA SALLE AVENUE LOYOLA AVENUE SOUTH 28TH STREET	

	6/4/2023	6/5/2023	6/6/2023	6/7/2023	6/8/2023	6/9/2023	6/10/2023
MILLING CREW #1 CRONJE		CALHOUN AVENUE TOWER COURT FARRINGTON AVENUE	FARRINGTON AVENUE CLERMONT AVENUE	HOLLY STREET	E/W LURAY AVENUE	E/W LURAY AVENUE	
MILLING CREW #2 SANFORD							
TRAFFIC CREW #1 COUNTS		CALHOUN AVENUE TOWER COURT FARRINGTON AVENUE	FARRINGTON AVE CLERMONT AVE	HOLLY STREET	E/W LURAY AVENUE	E/W LURAY AVENUE	
TRAFFIC CREW #2 RICKERT							
PAVING CREW #1 PEREZ		MARK CENTER DR	CALHOUN AVENUE TOWER COURT FARRINGTON AVENUE	FARRINGTON AVENUE CLERMONT AVENUE	HOLLY STREET	E/W LURAY AVENUE	
PAVING CREW #2 THOMPSON							
STRIPING JENSPY					MARK CENTER DRIVE CALHOUN AVENUE TOWER COURT FARRINGTON AVENUE	CLERMONT AVENUE HOLLY STREET	