OFFICE OF THE ARTS DIVISION SUMMARY

This summary is a brief narrative of activities and actions that have been taken since the previous Division Update. The Office of the Arts ACA Update is also shared with other Recreation, Parks & Cultural Activities commissions and staff and becomes part of the monthly minutes for the Arts Commission. If you have any questions or require additional information/clarification, please review the following section(s) of this report or contact the appropriate staff in the Office of the Arts.

Highlights

- Maria Cristina (Cristi) Donoso has been selected as Alexandria's next Poet Laureate, succeeding Zeina Azzam whose term concludes at the end of this month. City Council will issue a proclamation to recognize April as Poetry Month in Alexandria and to thank Zeina for her three years as Poet Laureate for the city.
- The Office of the Arts received 30 eligible applications for the FY26 Arts Program Grant. The Grant Task Force is currently reviewing and scoring applications and will virtually convene on Friday, May 9th to discuss the applications.

Public Art At-A-Glance:

Public Art Project	Status
West End Transitway	Developing the Concept Proposal
Site See 2025	Completed!
Colasanto Spray Park	Installation
North Potomac Yard Park	Setting Project Goals & Parameters
Time & Place 250	Developing the Artist Pool
North Circle Park	Setting Project Goals & Parameters
Site See 2026	Selecting the Artist
Market Square/City Hall	Setting Project Goals & Parameters
Wilkes Street Park	On Hold
Del Pepper Community Resource Center	On Hold

Staff Contact Info:

Diane Ruggiero (commission liaison)
Deputy Director, RPCA
Director, Office of the Arts
diane.ruggiero@alexandriava.gov
703.746.5590

Meika Daus Public Art Sr. Manager meika.daus@alexandriava.gov 703.746.5420

Daniel Guzman
Regional Program Director, Events & Public Space
Activation
daniel.guzman@alexandriava.gov
703.746.5419

Cheryl Anne Colton
Regional Program Director, Cultural Resources cherylanne.colton@alexandriava.gov
703.746.5565

Brett Johnson Curator for Artistic Advancement brett.johnson@alexandriava.gov 703.746.4577

PUBLIC ART PROJECTS

West End Transit Corridor

Lead Agency

Transportation & Environmental Services (T&ES)

Artist(s)

Cara Lynch, Nancy O'Neil, Matthew Geller, Robert Tulley, and Shahin Talishkhan

Project Scope

Work with T&ES to integrate new public art into the 18 bus shelters along the transitway

Task Force Members

Brian Kelley, Trena Raines, Gus Ardura, Donna Fossum, Reginald Arno, Christopher Zeimann

Current Status (per project development process)

Developing the Concept Proposal

Next Steps

The artists continue with their research and work with the design teams while they develop their concepts. Concepts are scheduled to come to the Commission in June, 2025.

Anticipated Completion

Varied

Site/See: New Views in Old Town 2025

Lead Agency

Office of the Arts

Artist

Nekisha Durrett

Project Scope

Commission new, temporary, site-specific public art for Waterfront Park at the foot of King Street for 2025

Task Force Members

Claire Mouledoux, Clint Mansell, Jack Browand, Marcee Craighill, Paul Painter, and Nicole McGrew

Current Status (per project development process)

Installed!


Next Steps

Staff is working with the artist to develop clearer deterrents to prevent climbing on the artwork.

Anticipated Completion

Completed!





Colasanto Spray Park

Lead Agency

City of Alexandria Park Planning

Artist

Béatrice Coron

Project Scope

Commission a permanent artwork for redesigned park space and gateway

Task Force Members

Beth Znidersic, Amol Deshpande, Bernard Johnson, Gayle

Current Status (per project development process)

Installation

Next Steps

Construction of the spray park has started. The artwork is scheduled to be installed in Summer, 2025 and the park is scheduled to open in early October, 2025. The Office of the Arts is also working with Art on the Avenue and Beatrice to commission artwork for the 30th anniversary event poster.

Anticipated Completion

July, 2025



Lead Agency

Office of the Arts

Artist

TBD

Project Scope

Commission permanent public art for the new park in Alexandria's section of National Landing adjacent to Virginia Tech's Innovation Campus

Task Force Members

Ashley Smith, David Pritzker, Ben Knapp, Sarah Pascual, Carly Snyder, Christopher Potter, and Daniel Unkel

Current Status (per project development process)


Setting Project Goals & Parameters

Next Steps

The task force met to develop the project plan which is coming to the Arts Commission for approval in April.

Anticipated Completion

TBD





Time & Place 250

Lead Agency

Office of the Arts

Artist

TBD

Project Scope

Commission public art that fosters exploration and dialogue about our region's history and its continued reverberations within our community today specifically tied to the nation's 250th anniversary in 2026

Task Force Members

Jason Longfellow, Michele Longo,

Melanie Gonzalez, Katherine Glennon, Turner Houston, Linda Powell, Robin Jordan

Current Status (per project development process)

Developing the Artist Pool

Next Steps

The artist invitational has been issued and is due back in March. The task force will receive the applications and meet to discuss their scores and select an artist to interview.

Anticipated Completion

2026

North Circle Park

Lead Agency

Office of the Arts

Artist

DeWitt Godfrey

Project Scope

Commission an artist to develop a concept design for public art at North Circle Park.

Task Force Members

Dawn Rogala, Tristan Wright, Robert Arzola, Ana Vicinanzo

Current Status (per project development process)

Setting Project Goals & Parameters

Next Steps

The task force met to revised the project plan which will come to the Arts Commission for approval in April.

Anticipated Completion

Fall 2025 (concept design)



Site/See: New Views in Old Town 2026

Lead Agency

Office of the Arts

Artist

TBD

Project Scope

Commission new, temporary, site-specific public art for Waterfront Park at the foot of King Street for 202?.

Task Force Members

Claire Mouledoux, Clint Mansell, Jack Browand, Marcee Craighill, Paul Painter, and Nicole McGrew

Current Status (per project development process)

Selecting the Artist

Next Steps

The task force met to interview three artists/artist teams and have made their recommendation which will come to the Arts Commission for approval in April.

Anticipated Completion

March 2026

Market Square/City Hall

Lead Agency

Department of General Services (DGS)

Artist

TBD

Project Scope

Commission new, permanent public art to be integrated into the newly designed Market Square and City Hall in Old Town.

Task Force Members

TBD

Current Status (per project development process)

Setting Project Goals & Parameters

Next Steps

The task force met in early April to learn about the project and begin work on the project plan which will be brought to the Arts Commission for approval in June.

Anticipated Completion

2028



Wilkes Street Park

Lead Agency

Office of the Arts

Artist

Eto Otitigbe

Project Scope

Commission permanent public art for the redesigned park

Task Force Members

Chris Kurowski, Marcee Craighill, Ana Vicinanzo, Sydney Strickland, and Tanya Quinteros

Current Status (per project development process)

Developing the Concept Proposal

Next Steps

This project is on hold until the surrounding development construction resumes.

Anticipated Completion

TBD

Del Pepper Community Resource Center

Lead Agency

Office of the Arts

Artist

TBD

Project Scope

Commission an original work of public art for the main lobby and adjoining wings of the Center.

Task Force Members

Brian Kelley, Chris Kurowski

Current Status (per project development process)

Setting Project Goals & Parameters

Next Steps

This project is on hold temporarily while staff work to review the scope of the project.

Anticipated Completion

TBD

Public Art Task Force Roster

Public Art Project Task Forces

The Commission for the Arts will form an ad hoc Public Art Project Task Force for each project that the Program undertakes. The ad hoc Task Force will convene on an as needed basis to advise on the development of each project. The Task Force will: Advise Office of the Arts staff on the development of Public Art Project Plans and recommend the Plan to the full Commission; Review artist portfolios and recommend selection of an artist to the full Commission; Report to the Commission on its activities on a monthly basis, and; Review artist concepts and recommend approval of concepts to the full Commission.

Site/See: New Views in Old Town Task Force

- 1. Marcee Craighill*
- 2. Paul Painter*
- 3. Jack Browand (proj. stakeholder)
- 4. Claire Mouledoux (proj. stakeholder)
- 5. Clint Mansell (comm. stakeholder)
- 6. Nicole McGrew (comm. stakeholder)

North Potomac Yard Park

- 1. Ashley Smith*
- 2. David Pritzker*
- 3. Daniel Unkel (proj. stakeholder)
- 4. Ben Knapp (proj. stakeholder)
- 5. Carly Snyder (proj. stakeholder)
- 6. Christopher Potter (comm. stakeholder)
- 7. Sarah Pascual (comm. stakeholder)

North Circle Park Task Force

- 1. Dawn Rogala*
- 2.Stacey Becker*
- 3. Ana Vicinanzo (proj. stakeholder)
- 4. Tristan Wright (comm. stakeholder)
- 5. Robert Arzola (comm. stakeholder)

Market Square/City Hall Task Force

- 1. Alvah Beander*
- 2.Scott Abeles*
- 3. Jenine Kotob (proj. stakeholder)
- 4. Leo A Daley Representative (proj. stakeholder)
- 5. Laurie Axelrod (comm. stakeholder)
- 6. Candace Edgerley (comm. stakeholder)

Pepper Community Resource Center Task Force

- 1. Brian Kelley*
- 2. Chris Kurowski*
- 3. TBD (proj. stakeholder)
- 4. TBD (proj. stakeholder)
- 5. TBD (comm. stakeholder)
- 6. TBD (comm. stakeholder)

West End Transit (WET) Corridor Task Force

- 1. Trena Raines*
- 2. Brian Kelley*
- 3. Reginald Arno (proj. stakeholder)
- 4. Christopher Ziemann (proj. stakeholder)
- 5. Donna Fossum (comm. stakeholder)
- 6. Gus Ardura (comm. stakeholder)

Time & Place 250 Task Force

- 1. Jason Longfellow*
- 2. Robin Jordan*
- 3. Michele Longo (proj. stakeholder)
- 4. Melanie Gonzalez (LSG) (proj. stakeholder)
- 5. Katherine Glennon (comm. stakeholder)
- 6. Turner Houston (comm. stakeholder)
- 7. Linda Powell (comm. stakeholder)

Colasanto Spray Park Task Force

- 1. TBD (Arts Commissioner)
- 2. TBD (Arts Commissioner)
- 3. Beth Znidersic (proj. stakeholder)
- 4. Amol Deshpande (LSG) (proj. stakeholder)
- 5. Gayle Reuter (comm. stakeholder)
- 6. TBD (comm. stakeholder)

Wilkes Street Park Task Force

- 1. Chris Kurowski*
- 2. Marcee Craighill*
- 3. Ana Vicinanzo (proj. stakeholder)
- 4. Sydney Strickland (proj. stakeholder)
- 5. Tanya Quinteros (comm. stakeholder)

^{*}Arts Commissioner

Public Art Planning & Project Development Process

	DESCRIPTION
Identifying the	Projects are identified in the Public Art Workplan, a document developed
Project in the	annually by the Office of the Arts with input from the Workplan Task Force. The
Annual Plan	Public Art Workplan is approved by the Arts Commission and by City Council.
Setting Project	Once a project has been initiated, the Arts Commission establishes a Public Art
Goals and	Project Task Force specifically for that project.
Parameters	Office of the Arts staff, with input from the Project Task Force, develops a Public
	Art Project Plan. This plan includes goals, location, timeline and budget; the artist
	selection process and community engagement process; and a list of internal and
	external stakeholders for the project.
	The Project Plan is approved by the Arts Commission.
Developing the	Based upon the approved Project Plan, the Office of the Arts develops a pool of
Artist Pool	artists and collects qualifications for the Project Task Force to review.
	The pool of artists can be collected through an open competition, pre-qualified
	artist list, curatorial process or invitational.
	Artist qualifications generally include a cover letter from the artist expressing their interest in the president of the
	interest in the project, a resume, and examples from the artist's portfolio with a corresponding description of each project.
Selecting the	The Project Task Force reviews artist qualifications based on criteria outlined in the
Finalists	approved Project Plan.
Tillulisis	Depending on the process in the approved Project Plan, the Project Task Force
	can select a single artist based upon qualifications, or a small number of finalists
	(generally three to five).
Selecting the	If finalists are selected, they may be:
Artist	Paid a stipend to develop a concept proposal and present that proposal to
	the Project Task Force.
	Interviewed by the Project Task Force.
	A combination of the above.
	The Project Task Force recommends selection of an artist to the Arts Commission
	based upon the Concept Proposal and/or interview.
Approving the	The Office of the Arts develops a contract agreement with the artist.
Contract	The agreement is approved by the City Manager or City Council, depending on
	the size of the contract.
Approving the	The selected artist develops a Concept Proposal, if that was not a part of the artist selection above.
Concept Proposal	artist selection phase.
	The Office of the Arts facilitates community engagement conducted by the artist as part of their process of developing a Concept Proposal.
	The Project Task Force reviews the Concept Proposal and recommends it to the
	Arts Commission for approval.
Approving Final	The Office of Arts conducts a review of the final design documentation provided
Design	by the artist for both technical considerations and to ensure it is in conformity with
	the approved concept proposal.
	• The Office of the Arts facilitates technical reviews by other City staff as required.
	The Office of the Arts signs off on the Final Design.
Fabrication	In most cases, the artist is responsible for fabrication. The Office of the Arts
	monitors fabrication to ensure it is on schedule and in conformity with the
	approved design.
	In some cases, the Office of the Arts will play a more direct role in overseeing the
	fabrication of artwork, with the artist acting in an advisory role.
Installation	The Office of the Arts works with the artist, relevant City Departments, and other attacks believe to each adula, and familiate installation.
	stakeholders to schedule and facilitate installation.

• Sec. 2-4-90 - Creation, composition and organization.

- (a) There is hereby established a standing commission known as the Alexandria Commission for the Arts.
- (b) The commission shall consist of 16 members to be appointed by the city council. The composition of the commission shall be as follows:
 - (1) four members shall have expertise in the arts, including, but not limited to, arts educators, professional practitioners of various art disciplines and professional administrators working in the arts;
 - (2) three members shall have specific expertise in visual arts either as professional practitioners of visual art, curators of visual art, or as professional arts administrators currently working in the field;
 - (3) three members shall represent the public at large, as arts consumers or participants;
 - (4) three members shall be professionals in fields relevant to arts and cultural development, including cultural planning, marketing, finance, funding, tourism, promotion, non profit organizational development, and real estate development;
 - (5) two members shall be professionals in the field related to the visual appearance of the cityscape, such as architecture, environmental design, landscape architecture or urban design; and
 - (6) one member shall be a student who resides in the city and attends a high school located in the City of Alexandria.
- (c) Members of the commission shall be appointed in the manner prescribed by article A of this chapter. The members shall serve for a term of three years, except in the case of an appointment to fill the unexpired portion of a term. (Ord. No. 3782, 2/25/95, Sec. 1; Ord. No. 4482, 5/12/07, Sec. 1; Ord. No. 4920, 1/24/15, Sec. 1)

• Sec. 2-4-91 - Function; powers; duties.

- (a) The functions of the commission shall be as follows:
 - (1) to advise city council with regard to policies that will strengthen the arts and further public access to the arts and cultural matters identified by the city council;
 - (2) to establish and periodically review criteria and standards for arts grant applications for city funds and accountability for the use of such funds; the allocation from such funds to eligible organizations and activities as may be appropriated by the city council for such purpose;
 - (3) to review the public art annual work plan as developed by the office of the arts and a work plan task force and make recommendations to the city council as part of the budget process;
 - (4) to review and approve public art project plans for specific public art projects, and to review and approve artist selection and concept development;
 - (5) to create committees and task forces, as necessary, to focus on public art project development and artist selection;
 - (6) to review proposals for donations of public art and commemorative art and make recommendations to the city council;

- (7) to collaborate with the office of the art on public art project evaluations; and
- (8) to support public communication and outreach as related to the arts and;
- (9) to serve as citizen liaisons to city planning initiatives when public art is involved.
- (b) The commission is empowered to adopt rules and regulations in regard to procedure and other matters so long as the same are not inconsistent with the city code, including, but not limited to, the establishment of committees, through which to carry on its functions and purpose.
- (c) A commission chair, vice-chair and secretary shall be elected annually by the commission members at the organization meeting designated in the commission's bylaws. (Ord. No. 3782, 2/25/95, Sec. 1; Ord. No. 4482, 5/12/07, Sec. 1; Ord. No. 4920, 1/24/15, Sec. 1)