

VIRGINIA PAVING 2 WEEK SCHEDULE
SCHEDULE SUBJECT TO CHANGE

City of Alexandria
ALEXANDRIA PLANTS

NIGHT WORK

DAY WORK

	SUNDAY 7/19/2026	MONDAY 7/20/2026	TUESDAY 7/21/2026	WEDNESDAY 7/22/2026	THURSDAY 7/23/2026	FRIDAY 7/24/2026	SATURDAY 7/25/2026
MILLING CREW #1 & Traffic Control	King Street	King Street					
	30th - N. Hampton	30th - N. Hampton					
	8pm-5am	8pm-5am					
MILLING CREW #2 & Traffic Control							
PAVING CREW #1 & Traffic Control		North Ashton				Lloyds Lane	
		Morgan-End				Dogwood Avenue	
		Lloyds Lane					
		Orchard-W Braddock				SpeedHumps	
		7am-5pm					
PAVING CREW #2 & Traffic Control	King Street	King Street	King Street	King Street			
	30th - N. Hampton	30th - N. Hampton	30th - N. Hampton	30th - N. Hampton			
	8pm-5am	8pm-5am	8pm-5am	8pm-5am			

	7/26/2026	7/27/2026	7/28/2026	7/29/2026	7/30/2026	7/31/2026	8/1/2026
MILLING CREW #1 & Traffic Control		King Street EB	200 Blk King Street	King Street EB	Wilson Avenue		
		Service Rd - Patching	Mill / Pave	Service Rd - Patching	E. Glebe-E. Reed Ave		
		9am-3pm	7am-5pm	9am-3pm	7am-5pm		
MILLING CREW #2 & Traffic Control							
PAVING CREW #1 & Traffic Control		King Street EB	200 Blk King Street	King Street EB	Wilson Avenue		
		Service Rd - Patching	Mill / Pave	Service Rd - Patching	E. Glebe-E. Reed Ave		
		9am-3pm	7am-5pm	9am-3pm	7am-5pm		
PAVING CREW #2 & Traffic Control							