

VIRGINIA PAVING 2 WEEK SCHEDULE
SCHEDULE SUBJECT TO CHANGE

City of Alexandria
ALEXANDRIA PLANTS

NIGHT WORK

DAY WORK

	SUNDAY 7/12/2026	MONDAY 7/13/2026	TUESDAY 7/14/2026	WEDNESDAY 7/15/2026	THURSDAY 7/16/2026	FRIDAY 7/17/2026	SATURDAY 7/18/2026
MILLING CREW #1		Dogwood Drive	North Ashton Street	Lloyds Lane			
		Valley-N Quaker	Morgan-End	Orchard-W Braddock			
		7am-5pm	7am-5pm	7am-5pm			
TRAFFIC CREW #1		Dogwood Drive	North Ashton Street	Lloyds Lane			
		Valley-N Quaker	Morgan-End	Orchard-W Braddock			
		7am-5pm	7am-5pm	7am-5pm			
TRAFFIC CREW #2				Lloyds Lane	Dogwood Drive	North Ashton Street	
				Orchard-W Braddock	Valley-N Quaker	Morgan-End	
				7am-5pm	7am-5pm	7am-5pm	
PAVING CREW #1				Lloyds Lane	Dogwood Drive	North Ashton Street	
				Orchard-W Braddock	Valley-N Quaker	Morgan-End	
				7am-5pm	7am-5pm	7am-5pm	

	7/19/2026	7/20/2026	7/21/2026	7/22/2026	7/23/2026	7/24/2026	7/25/2026
MILLING CREW #1	King Street	King Street					
	30th - N. Hampton	30th - N. Hampton					
	8pm-5am	8pm-5am					
TRAFFIC CREW #1	King Street	King Street					
	30th - N. Hampton	30th - N. Hampton					
	8pm-5am	8pm-5am					
TRAFFIC CREW #2			King Street	King Street			
			30th - N. Hampton	30th - N. Hampton			
			8pm-5am	8pm-5am			
PAVING CREW #1			King Street	King Street			
			30th - N. Hampton	30th - N. Hampton			
			8pm-5am	8pm-5am			