

VIRGINIA PAVING 2 WEEK SCHEDULE

SCHEDULE SUBJECT TO CHANGE

NIGHT WORK

SUNDAY

MONDAY

DAY WORK

City of Alexandria

ALEXANDRIA PLANTS

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

SATURDAY

8/17/2025

8/18/2025

8/19/2025

8/20/2025

8/21/2025

8/22/2025

8/23/2025

MILLING CREW #1		No Milling	No Milling	No Milling	No Milling	No Milling	
TRAFFIC CREW #1		No Milling	No Milling	No Milling	No Milling	No Milling	
TRAFFIC CREW #2							
		No Paving	No Paving	No Paving	No Paving	No Paving	
PAVING CREW #1		No Paving	No Paving	No Paving	No Paving	No Paving	

8/24/2025

8/25/2025

8/26/2025

8/27/2025

8/28/2025

8/29/2025

8/30/2025

MILLING CREW #1	NIGHT WORK	NIGHT WORK	NIGHT WORK	NIGHT WORK	NIGHT WORK		
	DUKE STREET	DUKE STREET	DUKE STREET	DUKE STREET	DUKE STREET	NO WORK	
	Wheeler - Roth	Wheeler - Roth	Wheeler - Roth	Wheeler - Roth	Wheeler - Roth		
	9PM- 5AM	9PM- 5AM	9PM- 5AM	9PM- 5AM	9PM- 5AM		
TRAFFIC CREW #1	NIGHT WORK	NIGHT WORK	NIGHT WORK	NIGHT WORK	NIGHT WORK		
	DUKE STREET	DUKE STREET	DUKE STREET	DUKE STREET	DUKE STREET	NO WORK	
	Wheeler - Roth	Wheeler - Roth	Wheeler - Roth	Wheeler - Roth	Wheeler - Roth		
	9PM- 5AM	9PM- 5AM	9PM- 5AM	9PM- 5AM	9PM- 5AM		
TRAFFIC CREW #2			NIGHT WORK	NIGHT WORK	NIGHT WORK		
	No Paving	No Paving	DUKE STREET	DUKE STREET	DUKE STREET	NO WORK	
			Wheeler - Roth	Wheeler - Roth	Wheeler - Roth		
			9PM- 5AM	9PM- 5AM	9PM- 5AM		
PAVING CREW #1			NIGHT WORK	NIGHT WORK	NIGHT WORK		
	No Paving	No Paving	DUKE STREET	DUKE STREET	DUKE STREET	NO WORK	
			Wheeler - Roth	Wheeler - Roth	Wheeler - Roth		
			9PM- 5AM	9PM- 5AM	9PM- 5AM		